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SECTION 1: JUNE PROJECT SUMMARY

This report includes the project summary, monthly progress reports, current master
project schedule, the status of the pre-construction budget, and a description of the
work completed by the Mount Vernon Group Architects, the Designer and
ARCADIS, the Owner’s Project Manager, appendices as well as planned work.

The HWRSD and design team subcommittee meetings and information gathering
for the project scope is essentially complete and / or on hold during the bidding
phase.

As we are in the midst of the bidding phase, process development, meetings and
communications are on-going with the Consultants, Bidders, Owner, Awarding and
Regulatory Authorities. Addenda 1-8 had been issued during the question and
answer period. The budget had been revisited by the design team, building
committees and Awarding Authority before, during and after the filed-sub bid
opening date.

The start date of the project schedule has been pushed back by a week. The end
date of the schedule will remain the same. It is anticipated that although
acceleration may be introduced into the schedule, the net difference of the available
float and current economic bidding environment will be a wash.

PROJECT MILESTONES

e The Minnechaug Regional High School Project is continuing in the construction
document and bidding phases.

¢ Signed Project Funding Agreement — January 29, 2010

e MVG has distributed 90% documents dated January 29, 2010 for Committee and
school administration review and comment on February 3, 2010.

e 100% construction documents were submitted on May 13, 2010 for final review,
Structural Peer Review, OPM plan review, Commissioning Agent final review and
comments and trade coordination review.

e Construction Notice to Proceed Date; August 1, 2010.

¢ Filed sub bid opening was pushed back to take place on June 15, 2010

e According to Addendum No. 8; General Contractor bid opening was pushed back to
take place on July 20, 2010

¢ Anticipated Ground Breaking Phase I; July 29, 2010

PMCM Division of ARCADIS July 12, 2010
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PROJECT SCHEDULE UPDATES
e Bidding of sub trades to take place on June 15, 2010

e Bidding for general contractor to take place on July 20, 2010
e Drawings have been made available on the Project Dog web site as of May 13, 2010.

SECTION 2: MONTHLY PROJECT PROGRESS SUMMARY

June 2010

e Designer to continue coordination and implementation of consultant’s drawings.

e Received Structural Peer Review Comments.

e Filed Sub Bid opening took place this month. OPM and Designer provided analysis
of results.

e OPM, Designer, Commissioning Agent, Structural Engineering firm and Landscape
Architecture firms attended pre-bid conference.

e Projectdog continues to supply construction documents and addenda.

e Question and answer period has been extended for the non-filed sub contractor
work.

e The Carpenter’s and Labor’s trade unions have supplied information on one of the
General Contractors, for our review. This document will be made available for all
parties to review, at the Superintendent’s Office.

e The Commissioning Agent and Owner’s Project Manager continue to review the
construction documents and provide review comments for the Designer’s response.

Project Forecasts (Bidding Phase)

e The anticipated starting date for construction will be July 12, 2010.

e A safety subcommittee and reporting processes will be formed to plan and address
all site safety rules and regulations which will then be coordinated with the school
student safety plan during construction. A team meeting will be held in July 2010.

e Furniture, Fixtures and Equipment is an on-going process. Plan is to use the State
Bid List for pre-qualified vendors. The budget will remain as-is and all FF&E will be
purchased within the budget line items

e OPM to develop pre-construction agenda in addition to the supplemental conditions
and school requirements.

e Provide initial Designer affidavits

PMCM Division of ARCADIS July 12, 2010
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Project Forecasts (Bidding Phase) Continued

Designer continue coordination with MEP Engineer, IT consultant, Interior Design,
Landscape Architect, local building officials etc.

Provide updated master schedule

Prepare a Notice to Proceed for the General Contractor in July.

Continue to review, recommend and implementing updates to the materials, systems and

equipment specified in the design.

e Continue to review the designs and revising the Construction Documents for code

compliance

e Continue to Conduct Coordination Meeting with Consultants
e MVG continues conduct inventory of existing furnishings.

e Designer to continue uploading addenda onto the FTP and Project Dog web site.
e RFP advertisement for the Owner’s Materials and Testing Agencies

PMCM Division of ARCADIS
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MASTER PROJECT SCHEDULE

This schedule incorporates project milestones and benchmarks focusing on the completed and
planned phases. The phases highlighted in black correlate with the Massachusetts School
Building Authority’s guidelines, the Master Project Schedule, according to M.G.L. Ch. 149 Laws
and Statutes. Benchmarks from November 2009 to the beginning of construction are included.

Figure 1

Benchmarks Start Date COWISNetiOH Current Status
ate

OPM contract 12-1-12 Contract signed on Dec. 4, 2009 by Hampden

status Wilbraham School District Committee

Construction November
Document and 2009 June 2010
Bidding Phases

Drawings issued on February 3, 2010. All parties to

90% CDs 2-3-10 3-8-10 review until March 8, 2010

90% Cost 2.3-10 3-15-10 Estimation in progress. Reconciled estimates provided

Estimation by Arcadis and MVG will be provided mid-April
Progress drawings are under review, Coordination

100% CDs 5-13-10 meeting with Designer’s consultants Feb. 18, 2010. To
be submitted to OPM for review on May 1, 2010.

Bidding

Instructions and 5-13-10 5-13-10 MVG developing bidding docs for Arcadis review

advertisement
Walk through and

5-20-10 5.30-10 | MVG and Arcadis to develop agenda for pre-bid

Addendum conference.

Master Budget 2-8-10 3-31-10 | See attached Budget

Update

Historical application submitted for approval on demo of building
i 2-1-10 2-19-10

Commission and approved on 2-19-10

PMCM Division of ARCADIS July 12, 2010
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Master Project Schedule Continued

Construction

mpletion
Document and Startdate ~ Completio

Date Notes / Status

Bidding Phases

RFQ for Filed Sub
Trades 12-1-10 COMPLETE
development
Filed Sub Trade
Prequalification
G.C.
Prequalification
3" party
Commissioning
Agent Comments

1-12-10 2-26-10 COMPLETE

1-19-10 2-26-10 COMPLETE

Horizon Engineering awarded as Commissioning Agent

3-5-10 On-going | _ -omments are on-going

Construction CDs available on Projectdog — Addenda 1-8 issued and
Documents and May 13 On-going | on-going.
Addenda

Mandatory Bid Walk Through, May 20, 2010 11:00 A.M

Walk Through Mjiyniog& on site. Second Walk Through, June 3™, 10:00 A.M.
COMPLETED
Filed Sub-Bid 6-15-10 COMPLETED
Opening
: : 0. Potential GC Bid Opening Date —contingent upon
GC Bid Opening 7-20-10 A.G.’s instructions or resubmission on schedule E
Structural Peer
Review 4-16-10 Procurement and Review Complete
procurement
Spemal_ 4-15-10 5-15-10 Testing and Inspection Agency RFP advertised by July
Inspections 15, 2010
PMCM Division of ARCADIS July 12, 2010
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Construction
Phase

MASTER PROJECT SCHEDULE CONTINUED

Anticipated Notice

30 month total construction project duration including

Close-out Phase

8-1-10 demolition of existing school facility — Start date
to Proceed : - .
Contingent upon Attorney General's instructions.
Substantial Completion July 1, 2012
6-28-12 12-30-12 | Demolition Duration

PMCM Division of ARCADIS
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3.0 Project Budget

Date: 63072010

(&) (B) <) (F} (0 (E) (L
Original Burdget Current Ldjusted Froject Inellighle Costs| Budget Funds
Budget Resrisions Budget Contract Cost Remaining
(DHE) to Diate (C-I
(G+H)
1.0 Construction
1.1 Building and Site Prime Contractor Costs 56,713,007 ] ] 0 ] 0 ]
1.2 General Conditions 2,758 9568 ] ] 0 ] 0 ]
13 Crrerhead and Profit 2,818,508 a 1] ] 1] ] a
14 Escalation 1,243,002 a 1] ] 1] ] a
15 Contingeneies (design and pricing) 2,950 528 1} 0 a 0 a 1}
1.6 Construction Contingency 1,000,127 1} 0 a 0 a 1}
Sub-Total Consi. Cosis 67 493,218 o 1] o 1] 0 67493218
200 Misc, Project Costs
2.1 Hazmat Ml onitoring and Testing 250,000 1} 0 a 0 a 1}
22 Ilaterials Testing 175,000 a a0 a0 a0 a0 a
Sub- Total Misc Costs 425,000 o 1] o 1] o 425,000
3.0 OPM
3.1 Construction Contract A dministration 1,028,531 n] u] 0 u] 0 n]
iz Zchematic Design 50,000 a 1] ] 50,000 ] a
23 Design Development 38,884 1} 0 1] 38,884 1] 1}
34 CD Documents 01,223 a 1] ] 117,762 ] a
is Bidding 105,455 a 1] ] 15,440 ] a
30 Closeoat 134718 a 1] ] 1] ] a
Sub-Total Consultanis/Specialisis $1 448 809 $0 $0 $0 $222 086 $0  $1,226,723
40 AE Team
4.1 Schematic Design $400,000 $0 $0 $0 $441,374 $111 $0
42 Design Development $330,000 $0 $0 $0 $330,000 $0 $0
43 CD Documents $367,300 $0 $0 $0 $620,493 $0 $0
44 Bidding $152,300 $0 $0 $0 $76,250 $0 $0
45 Construction A dimin. $64E3,200 $0 $0 $0 $0 $0 $0
4.6 Closeont $16,200 $0 $0 $0 $0 $0 $0
4.7 Construction Testing $10,000 40 $0 0 32,350 0 40
48 Hazardous Material $30,000 $0 $0 $0 $6,000 $0 $0
49 Geotechnical $130,000 $0 $0 $0 $31,926 $0 $0
4.10 Wetlands $60,000 $0 $0 $0 $2,300 $0 $0
4.11 Food Service $0 $0 $0 $0 $16,131 $0 $0
412 Equipment $140,000 $0 $0 $0 $0 $0 $0
4.13  Other Consultants $&0,000 $0 $0 $0 $172,697 $0 $0
Sub-Total A'E Team $2 840,000 $0 $0 $0  $1906521 $111 $933 368
50 FF&E
5.1 Fixtures Furnishings & Equipment 2,569,224 0 0 1] 0 1] 0
52 Moving/Btorage 150,000 a 1] a 1] a a
Sub-Total FF&E $2,719,284 $0 $0 $0 $0 30 $2.719.284
60 Technology and Equipment
6.1  Technology and Communications $650,000 $0 $0 $0 $0 $0 $0
62  Computer Equipment $350,000 30 $0 $0 $0 $0 30
Sub-Total Tech and Eguip. $1,000,000 $0 $0 $0 $0 $0  $1,000,000
70 Legal & Insurance
7.1 Legal & Admin. a0 a a0 a0 a0 a0 a
T2 Town Btaff Costs a0 a a0 a0 a0 a0 a
T3 Bonding Fees a 1} 0 a a a 1}
T4 Crwner's/Builders Risk Insurance a 1} 0 1} a a 1}
T5 Building Permits/Fees a 1} 0 1} a a 1}
TH Miscellaneous a 1} 0 1} a a 1}
Sub-Total Legal & Insurance $0 $0 $0 $0 $0 $0 $0
8.0 Contingency
8.1 Crwners Contingency 3,060,347 n] u] 0 u] 0 2,060347
Sub-Total Contingency $3.060 347 $0 $0 $0 $0 $0 $0
Total Project $78.986 658 $0 $0 $0 $2,128 607 $111 $76.857940
PMCM Division of ARCADIS July 12, 2010
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SECTION 4.0: OWNER’S PROJECT MANAGER ACTIVITY SUMMARY

JUNE 2010

e Figure 1 Master Project Schedule Demonstrates Activity During The Month of June. The

Matrix on Page 15 and 16 demonstrates the tasks completed to date.

Attend Participate and Take Notes for Meeting Minutes of Owner’s Weekly Meetings On
Tuesday Mornings.

Receive and Review Commissioning Design Review Comments

Updated Master Plan Schedule
Maintained Electronic and Hard Copy Project File
Review Applications For Payment

Provided Weekly And Monthly Reports For School Committee And MSBA
Monitor Designer Activities And Responsibilities

Materials Testing And Inspection RFQ Research, Development And Procurement
Cost Estimation Reconciliation Between ARCADIS, MVG And Ashland Model School

Attend And Present At Building Committee Meetings And School Committee Meetings
OPM to attend Community Informational Meetings, School Committee meetings,
and all sub consultant plan reviews.

Building Department meeting will continue to update all local authorities as to
progress of project

Electronic and hardcopy filing systems

Reimbursement request review and recommendations

Existing Conditions photography

Plan and Addenda Review

Monthly and Weekly Reporting

Develop and Submit Plan Review Questions to Designer

Attend Owner and Building Committee Meetings

Develop Meeting Agendas

Analyze Filed Sub Bid and Compare with Estimates

Report and Advise owner on Filed Sub Bid Analysis Findings

Attend and Provide Notes on Materials and Finishes Sub Committee Meeting
Provide Material and Testing RFQ Draft to Designer for Review and Advertisment

PMCM Division of ARCADIS
Prepared by: Melissa Frydlo and Ray Kinghorn
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Owner’s Project Manager’s Activity Look ahead

Developing Bid Opening Agenda

0 Attend Bid Openings

0 Review Sub-Bids with the Owner for Completeness and Accuracy.

0 Assess Sub-Bid Amounts Relative To Cost Estimates
Monitor Designer Activities
Met with Awarding Authority, MSBA on June 9, 2010 at 10:00 A.M.
Received Structural Peer Review
Continue To Attend Building Committee Meetings And M&F Sub Committee Meetings
Schedule and Assist In Coordination participate in Public Information Meetings
Maintain Project Files
Implement Value Engineering Process to Include Cost Effective Quality Construction
Practices, Cost Reductions, and Improvements to The Construction Schedule
Continue To Review bidding phase and CD phase Applications For Payments
Establish A Safety Subcommittee With The Building Committee And Develop
Reporting Processes To Address All Site Safety Rules And Regulations. Coordinate
With The School Student Safety Plan During Construction.
Continue To Develop Meeting Agenda And Minutes
Attend Public Informational Meetings
Continue Procedure And Document Control Planning
Continue To Update Project Budget
Continue To Provide Monthly Reports
Review Materials Test And Inspection Proposals
Continue To Review Designer Submissions

e Arcadis to provide a draft bidding sheet showing all alternates and lead a discussion on Tues
AM meeting on the pro’s and con'’s of alternate bidding.-Part of Bid Specifications by MVG

PMCM Division of ARCADIS
Prepared by: Melissa Frydlo and Ray Kinghorn
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SECTION 5.0: DESIGNER’S ACTIVITY SUMMARY

JUNE 2010

Interdisciplinary Coordination Meetings Continue
0 Mechanical Engineering and Design Services
Civil / Landscape Engineering and Design Services
Acoustic Design
Surveying existing culvert and drainage reporting
Audio / Visual Systems Design
o Lighting and Rigging System Design
Specification Revisions
Received Structural Peer Review Report
Analyze Filed Sub Bids

Administer Addenda Questions and Answers

O O0OO0O0

DESIGNER ACTIVITY LOOK AHEAD

Continue To Coordinate And Receive Local And State Building Authorities Plan Review
Comments

Provide completed sign schedule

Develop Narratives In Accordance With M.G.L. 149.

Address Structural Peer Review Comments

Develop Bid Opening Procedure
Respond To OPM Plan Review
Continue Energy Code Analysis

Provide Structural Tests And Inspections Summary

Provide Fire Protection Narrative Analysis

Provide Details Of Alternates 2

Continue Technical and Interdisciplinary Plan Reviews

See Master Project Schedule.

Designer to coordinate the design and facilitation of MA-CHPS.

Continue to delineate Eligible vs. Ineligible scopes on Construction Documents.
Continue to obtain required Federal, State and Local Permits.

Continue conservation commission approval process

Prepare and issue addenda

Provide an updated environmental permitting assessment, building code analysis,
ADA/MAAB analysis, and a certified list of all required materials testing and inspections.

PMCM Division of ARCADIS
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o Certify that all applicable local, state and utility officials have been contracted by the
Designer regarding each utility connection and that the persons responsible for permits or
connection approval have agreed to the systems’ use.

e Submit Structural and Energy Calculations

¢ Obtain signatures from local building authorities including the building inspector, electrical
inspector and fire marshal approving 100% CDs.

e Architect of Record to provide a written summary comparing the final construction drawings
and specifications and final estimated construction cost with the with the final design
program requirements and submittals made during the DD, 50%, CD phase explaining any

significant deviations.

e Prepare for bid openings — develop tabulation to include alternates

e Attend and conduct bid openings
o Document

0 Review sub-bids with the Owner for completeness and accuracy.
0 Assess sub-bid amounts relative to cost estimate.

o Provide recommendations for the

PMCM Division of ARCADIS
Prepared by: Melissa Frydlo and Ray Kinghorn
June Monthly Report
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TASK LIST

Completion and Progress status as of June 30, 2010:

Phase | Activity Owner/OPM | MVG GC Complete
Develop Subcontractor list X X X
Subcontractor RFQ X X X
Advertise (for filed sub-bids) X X X
Subcontractor Prequalification X X X
Committee & Bid Leveling
Notification to Approved X X
Subcontractors
Bidders Instructions X X
Supplemental Bidders Instructions X X

S Meeting to Coordinate Scope of Work X X

5 Value Management X X X
2 Constructability/Phasing/ Logistics X X

g Scheduling X X

2 MA-CHPS Review X X X
a Progress drawings X X
O _ X X X
s Structural Peer Review procurement

a

=X Structural Peer Review X X

o CD - 50% cost estimation X X X

o CD-100% final submission X
Subcontractor Request for Bids X X X
Prequalify Filed Sub Bidders X X X
Prequalify GC X X

= Opening of Filed Sub Bids/ X X

E: Documentation/Notification

- Opening of GC bids

E Subcontractor Pre-Award Meetings X X

PMCM Division of ARCADIS July 12, 2010
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Phase Activity Owner/OPM | MVG | GC Complete
Issue Notice to Proceed X X
Subcontractor contract, X

insurance, and bond
collection and management

Contractor/Subcontractor X X
employee & payroll records
collection and management

S MBE/WBE Tracking X X

§ On Site Representation X X X

3

c

o

@)
PMCM Division of ARCADIS July 12, 2010
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Appendix A

MASSACHUSETTS SCHOOL BUILDING AUTHORITY

MINNECHAUG REGIONAL HIGH SCHOOL

MINNECHAUG REGIONAL HIGH SCHOOL

FILED SUB-BID SUMMARY

2% JUNE 2010

ORISICN CONTRAGTOR BASE BID ALTH ALTZ MTI

04200 MASONRY ATUADRO $4, 408,500 1} $764,000 0
CANTARELLY 84174550 ] §613 556 a
CHABOT & BURNETT 24,003,344 b HET0 1
CHAMPLAN $4.509,95 ) §455,128 0
AGOSTIRG $3.909,000 H TN 0
FERNANDES $3.667,000% ] 545,000 0
FONTAINE $4,576,000 ] 8515,000 0
BULLIVAN & MAREY  $4,319,808 ] 84595.415 i

DEEOD  MISC, METALS AviD §497, 000 ] $40,000 0
CAPGNE RON §E08.550 ] 383470 ]
NEWHAMPSHIRE  §625,830 L 465,850 |
HOSTH SHORE §EE8,200 L 64,500 ]
SHERARD §649,000 i §56,000 ]
oMl §685,000 _“ $o 000 f
SOUTH SHORE §775.306 b $64,140 i
UKITED 8557 300 0 900 t
WG 8554 00 b 40,040 i

o0 Wit ARMAN §790 450 0 $125,100 ] Mok Pro- ol Filed B Bickfer
SPILLAHE $1,043,000 a 15,000 ]
SUPERIOR $054, 264 0 §149,000 ]

* IMDICATES APPARENT LOW BIDDER - IMCLUDING WORK OF ALTERMATE NO'S. 1 AND 2

July 12, 2010
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MASSACHUSETTS SCHOOL BUILDING AUTHORITY

MINNECHAUG REGIONAL HIGH SCHOOL

MINNECHAUG REGIONAL HIGH SCHOOL

FILED SUB-BID SUMMARY
23 JUNE 2010

DIVISION
07500 ROOFING

08500 WINDOWS

08800 GLASS

09200 TILE

** INDICATES APPARENT LOW BIDDER - INCLUDING WORK OF ALTERNATE NO'S, 1 AND 2

CONTRACTOR

CAPEWAY
FEELEY
GREENWOQD
JDRIVET
ROCKWELL
STANLEY
TITAN

ABA
ADVANTAGE
CHANDLER
LIZOTTE
LOCKHEED
R&R

ADVANTAGE
CHANDLER
KAPILCFF
LIZOTTE
LOCKHEED

AYOTTE & KING
JOSEPH COHN
MERRIMAC
WEST

BASE BID

$2,398,700*
$2,680,000
$2,569,000
$2,483,000
$2,581,000
$2,773,000
$2,588,000

$892,606
$837,318
$627,000*
$829,500
$838,000
$941,400

$75,000
$71,800
$59,600
$47,436*
$89,000

$234,400*
$246,433
$246,633
$257,743

ALT1

o O o o O O o

o o O o O o o oo oo o0 o

o o oo

ALT 2

$318,500
$430,000
$378,000
$338,000
$279,000
$415,000
$314,000

$65,307
$39.829
§28,000
$62,585
$63,000
$56,625

$2,300
$2,700
0
$1,980
$14,000

$254,344
$259,463
$293,460
$263,564

ALT 3

[=T = = = P = I -

$17,12
0
$9,900
0
$7.700
0

L= ==y == g = ]

July 12, 2010
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MASSACHUSETTS SCHOOL BUILDING AUTHORITY

MINNECHAUG REGIONAL HIGH SCHOOL

MINNECHAUG REGIONAL HIGH SCHOOL

FILED SUB-BID SUMMARY

23 JUNE 2010

DIVISION
09510  CEILINGS

09650 FLOORING

09900 -PAINTING

15300 FIRE PROTECTION

** INDICATES APPARENT LOW BIDDER - INCLUDING WORK OF ALTERNATE NO'S. 1 AND 2

CONTRACTOR

CENTRAL
CENTURY
CHEVIOT
CONN
JOHNSON

AYQTTE & KING
MERRIMAC
WEST

BERGER
CENTURY
EGAN
KING
McDONALD
NORTHEAST

ARDEN
COGSWELL
ENVIRONMENTAL
SHAW

SMITH

BASEBID

$532,500"
$598,500
$634,000
$621,462
$551,890

$619,425
$578,850
$497,325*

$464,600*
$651,100
$662,720
$527,000
$575,000
$674,225

$729.862
$517,800*
$559,499
$636,000
$593,000

ALT1

o O O O

o o o o o o <

oo 0O o O

ALT 2

$23,500
$34,200
$25,700
$19,293
$24,290

$24,900
$25,114
$22,220

$66,300
$95,400
$105,000
$150,000
$149,700
$97,000

$77,154
$59,000
$73,279
$70,000
$81,420

ALT3

o o O o Q

o o o o

$1,500

DO 0o O o O

July 12, 2010
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MASSACHUSETTS SCHOOL BUILDING AUTHORITY

MINNECHAUG REGIONAL HIGH SCHOOL

MINNECHAUG REGIONAL HIGH SCHOOL
FILED SUB-BID SUMMARY

23 JUNE 2010

DIVISION

15400 PLUMBING

15500 HVAC

16000 ELECTRICAL

CONTRACTOR

ADAMS
ARDEN

B-G
GRASSECHI
KMD
SAGAMORE
CONWAY

ADAMS

. ARDEN

B-G
GENERAL
KMD
CONWAY . |

ECI

LeVANGIE
PROFESSIONAL
GRIFFIN

APPARENT LOW BIDDER TOTAL

BASE BID

$1,824,000
$2,275,000
$1,767,000
§$1,760,000
§1,827,000
$1,617,000"
$2,025,000

$5,842,000
§6,799,000
$6,247,000
$5,689,000*
$5,695,000
$6,364,000

$5,000,000
§5,770,000
$5,143,000
$5,828,000

$23,514,029

ALT1

$25,000

== ]
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MASSACHUSETTS SCHOOL BUILDING AUTHORITY Q
MINNECHAUG REGIONAL HIGH SCHOOL ARCADIS

Infrastructure, environment, buildings

If you have any questions regarding this report, please contact Ray Kinghorn at
Ray.Kinghorn@arcadis-us.com , 860-573-0522.

Respectfully submitted,

Ray Kinghorn, MCPPO
Senior Project Manager

Melissa Frydlo,
Project Engineer

cc: Mr. Marty O’'Shea, Superintendent of Schools
Mr. John Lovejoy, Co-Chair Building Committee
Mr. Brian Garbecki, Co-Chair Building Committee
Mr. Peter Salerno, Esg. School Committee Chairman
Mr. Beth Regulbuto, Assistant Superintendent for Finance
Ms. Petina Killiany, ARCADIS Associate Vice President
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